

4182

# THE PERKIN-ELMER CORPORATION



NORWALK • CONNECTICUT

TELEPHONE: VICTOR 7-2422

CABLE ADDRESS: PECO-NORWALK

IN REPLY, PLEASE REFER TO:

July 11, 1955

[Redacted]  
Contracting Officer  
United States Government  
United States of America

Dear Sir:

Enclosed are two acknowledged copies of Letter Contract for Change Order No. 1 to Contract No. SC-21-54.

In accordance with General Provisions Clause 2, Changes, of said contract, we herewith submit our claim for adjustment in the contract price, by amending the contract as follows:

In Appendix I, B. Items to be furnished by Hycon Mfg. Co., add the following new item:

...185. Furnish supplies, equipment and services detailed in the Hycon document entitled "Aerial Surveying Equipment, dated 18 June 1955". Delivery as specified in document. \$361,047.

In Appendix I, C. Items to be furnished by Contractor. Increase the price of Item 184 by \$10,831. to \$265,831.

In the Schedule, Section L - Price Redetermination - in paragraph 2, increase the contract target price by \$389,930 to \$5,474,930; increase the contract target costs by \$371,878. to \$5,116,878; and increase the contract target profit by \$18,052. to \$358,052.

In paragraph 4, change the contract target cost as in amended paragraph 2 above.

In paragraph 6, change contract target cost and contract target profit as in amended paragraph 2 above.

THE PERKIN ELMER CORPORATION

By [Redacted]

CONFIDENTIAL  
COMPARTMENTED INFORMATION

Contract No. SC-21-54  
Letter Contract for Change / Order No. 1

**The Perkin-Elmer Corporation  
Norwalk, Connecticut**

**Gentlemen:**

1. In connection with the work being performed under Contract No. SC-21-54, a requirement exists for certain additional supplies, equipment and services to be furnished to the Government within the program of work contemplated by said contract. Such supplies, equipment and services are detailed in the document "Aerial Surveying Equipment", dated 18 June 1955, and furnished to representatives of the Government by representatives of your corporation on 23 June 1955.

2. Accordingly, in accordance with the clause of Contract No. SC-21-54 entitled "Changes", an order is hereby placed with you, effective 23 June 1955, (i) to proceed to further study and analyze the requirements of the Government for ground support equipment, along the lines generally described in the document "Aerial Surveying Equipment" (and as discussed in some detail with you by representatives of the Government) with the objective of attempting to minimize the number of components of the equipment and the complexity of the system, (ii) to proceed with the preliminary design of those items and components on which general agreement has been reached with representatives of the Government, and (iii) to proceed with design, manufacture, procurement and installation of those items on which complete agreement has been reached with representatives of the Government with respect to such items meeting existing requirements of the Government.

3. It is agreed that you will keep the representatives of the Government informed of the progress of your study and analysis of the Government's requirements for ground handling equipment and present as soon as possible, the results thereof to the Government to the end that information will be available to provide a basis for reaching

SAPC-1247  
Copy 5 of 5

agreement as to definitive items to comprise the ground handling system.

4. Upon the completion of the further study and analysis referred to above, you agree to undertake without delay negotiations with the Government of a definitive Change Order to Contract No. SC-21-54, which Change Order will incorporate the work done under the authorization of the instant document and will incorporate such additional work as may be agreed to by the parties hereto. Such definitive Change Order will make appropriate changes in prices stated in Contract No. SC-21-54 and in other portions of Contract No. SC-21-54 affected by the addition of the ground handling equipment program of work.

5. You are not authorized to expend or obligate in furtherance of your performance hereunder more than \$100,000 in the aggregate. This amount may, however, be increased from time to time if it becomes necessary to do so prior to the negotiation of a definitive Change Order to Contract No. SC-21-54.

6. This Letter Contract is subject to the terms and conditions of Contract No. SC-21-54 and payments by the Government are authorized hereunder under the terms and conditions contained in said contract.

7. Please acknowledge your receipt of this Letter Contract for Change Order No. 1 by signing the original and two copies of the instant document and returning the original and one copy to the undersigned.

THE UNITED STATES OF AMERICA

By

Contracting Officer

STAT

**ACKNOWLEDGED:**

**PERKIN-ELMER CORPORATION**

By

Title

Date

*Secretary*

*July 15, 1955*

STAT

SAPC-1247

Copy 5 of 5

**Page Denied**